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iy Task Name " Duration
t ;
2 CPM FOR HMPG GRANT PROJECTS 236 days Mon 6/7/10
3 :
4 BUSHNELL COMMUNITY BUILDIING PROJECT 1679 - 05 - R 126 days Mon 6/7110
5 BIDDING PHASE 40 days Mon 6/7/10°
6 iy SCBOCGC APPROVED CONTRACT 1 day Tue 9/14/10
(AT NOTICE TOQ PROCEED 1 day Wed 9/16/10°
8 CONSTRUCTION PHASE 50 days Thu 9/16/10.
9 CERTIFICATE OF OCCUPANGY 3 days Thu 11/25(0
0 ;
o
12 f SHERIFF'S OFFICE PROJECT 1679-03-R 237 days Mon 6/7/10
13 BIDDING PHASE 40 days Man /7110
4= SCBOGC APPROVED CONTRACT 1 day Tue 9/1410.
5 NOTICE TO PROCEED 1 day Wed 9/15/10,
T CONSTRUCTION PHASE 87 days Wed 12/29/10°
17 CERTIFICATE OF OCCUPANCY 3 days Thu 4/28/11
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